



# Broadlands Trail Repairs

## September 29—October 15

### Monday September 29<sup>th</sup>

- Demo & Prep 2/3 of Trail B

### Tuesday September 30<sup>th</sup>

- Demo & Prep 3/3 of Trail B
- Demo & Prep Trail H

### Wednesday October 1<sup>st</sup>

- Demo & Prep Trail C
- Demo / Remove Cemetery Section of at Trail G Area

### Thursday October 2<sup>nd</sup>

- Demo & Prep Trail remainder of Trail G

### Friday October 3<sup>rd</sup>

- Demo & Prep Trail E
- Demo & Prep Trail F

### Monday October 6<sup>th</sup>

- Demo & Prep Trail A
- Demo & Prep ½ of Trail I
- Pave 2/3 of Trail B

### Tuesday October 7<sup>th</sup>

- Demo and Prep 2/2 of Trail I & Install Drainage Repairs
- Pave 3/3 of Trail B
- Pave Trail H

### Wednesday October 8<sup>th</sup>

- Finish Prep at Trail I
- Begin Prep & Demo on Trail D
- Pave Trail C

### Thursday October 9<sup>th</sup>

- Demo & Prep Trail D
- Pave Trail G
- Pave Trail E

### Friday October 10<sup>th</sup>

- Demo & Prep Trail D
- Pave Trail F
- Pave Trail A

### Monday October 13<sup>th</sup>

- Pave Trail I
- Finish Trail I & Begin Trail D

### Tuesday October 14<sup>th</sup>

- Pave Trail D

### Wednesday October 15<sup>th</sup>

- Finish Trail D

**weather may affect schedule**

