

MONTH: November

JOB NAME: Broadlands HOA

NOTES: *Concrete Day:*

Park 20 feet away from all BLUE marks on your noted days to minimize the inconvenience to you ~ Thank you

**** Updates will be posted on the message board****

SUNDAY		MONDAY		TUESDAY		WEDNESDAY		THURSDAY		FRIDAY		SATURDAY	
15		16	Concrete Day	17	Concrete Day	18	Concrete Day	19	Concrete Day	20	Concrete Day	21	
		Concrete Replacement on: Fullerton Street, Markham Place & Ardmore Street		Concrete Replacement on: Merion Street, Westdale Court & Sundial Court		Concrete Replacement on: Harvest Green Terrace		Concrete Replacement on: Sunstone Court		Continue Concrete Replacement on: Sunstone Court Make Everything Safe for Weekend.			
22		23	Concrete Day	24		25		26		27		28	
		Complete Concrete on: Sunstone Court		Backfill, Clean Up and Make Everything Safe for Long Holiday Weekend.		NO WORK THANKSGIVING WEEKEND							
29		30	Concrete Day	1	Concrete Day	2	Concrete Day	3	Concrete Day	4		5	
		Concrete Replacement on: Frame Square, Center Post Terrace & Crossbeam Square		Concrete Replacement on: Welby Terrace & Field Station Terrace		Concrete Replacement on: Iredell Terrace & Newbridge Square		Huntsman Square & Autumnwood Square		Any Apron being replaced may not be accessed for a minimum of 72 hours not to exceed 96 hours. A FPC representative will remove barricades to let residents know when driveways are accessible.			