

# 2021 NOVEMBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	<b>1</b> PHASE SEVEN (WHITE) Surface Milling	<b>2</b> PHASE SEVEN (WHITE) Under-Drain / Base Patch	<b>3</b> PHASE SEVEN (WHITE) Under-Drain / Base Patch	<b>4</b> PHASE SEVEN (WHITE) Under-Drain / Base Patch	<b>5</b> PHASE SEVEN (WHITE) Paving Striping	<b>6</b>
<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>
<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b>	<b>19</b>	<b>20</b>
<b>21</b>	<b>22</b>	<b>23</b>	<b>24</b>	<b>25</b>	<b>26</b>	<b>27</b>
<b>28</b>	<b>29</b>	<b>30</b>				