



JOB SCHEDULE FOR THE BROADLANDS

PROJECT/JOB: THE BROADLANDS CONCRETE & ASPHALT REPAIRS.

MONTH: OCTOBER / NOVEMBER 2022

THIS SCHEDULE IS SUBJECT TO CHANGE

Events such as inclement weather or other unforeseen circumstances can change these dates. We will update the schedule accordingly if such events occur.

Notes:

***OUR WORK WILL NOT INTERFERE OR CAUSE HAZARDS FOR THE TRICK OR TREATERS ON THE 31ST. ALL WORK PERFORMED WILL BE FINISHED SAME DAY.**

October dates : are shaded Orange.

November dates : are shaded Plum.

"A" Day: Off Streets from 7:00 AM until 5:00 PM the same day.*

"Concrete Day": Park 20 feet away from all blue marks starting at 7:00 am until barricades are removed by an FPC representative.*

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9	10	11	12	13	14	15
16	17	18	19	20 "Concrete Day"	21 "Concrete Day"	22
				Concrete Sidewalk Repairs.	Concrete Sidewalk Repairs.	
23	24	25	26	27	28	29
30	31 "A" Day	1 "A" Day	2 "A" Day	3 "A" Day	4 "A" Day	5
	Trail Repairs & Remediation. *HALLOWEEN*	Trail Repairs & Remediation.	Trail Repairs & Remediation.	Trail Repairs & Remediation.	Trail Repairs & Remediation.	
6	7	8	9	10	11	12