


# Broadlands HOA - Map 2

Leesburg Virginia



## BROADLANDS - STREET NAMES - MAP 2

Street Name	MAP PHASE	Projected Rejuvenation Date
Avonworth Terrace	2 A, C, B	(A) OCT 18-19, (C) OCT 23-24, (B) NOV 2-3 (new date)
Coulwood Terrace	2 B	NOV 2-3 (new date)
Dilworth Square	2 B	NOV 2-3 (new date)
Kennerly Terrace	2 C	OCT 23-24
Marburg Terrace	2 C	OCT 23-24
Pallan Terrace	2 A	OCT 18-19
Park Brooke Court	2 D	OCT 25-26
Stonestile Place	2 D	OCT 25-26
Sunstone Court	2 A	OCT 18-19

**Asphalt Rejuvenation Areas**

**TRI**Technologies  
www.TriTechAsphalt.com

# Broadlands HOA - Map 2

Leesburg Virginia

## Work Schedule

October 18th	Area A	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 19th	Area A	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 2nd	Area B	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
November 3rd	Area B	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 23rd	Area C	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 24th	Area C	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 25th	Area D	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 26th	Area D	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 6th - 10th	Areas - ALL	Finish Applying Crack Sealer as needed

**Warning Do Not walk on material** while lots are closed down. Material will ruin shoes, track onto concrete, rugs & floors.

**Asphalt Rejuvenation Areas**

**TRI**Technologies  
www.TriTechAsphalt.com