


Broadlands HOA - Map 3

Leesburg Virginia

BROADLANDS - STREET NAMES - MAP 3

Street Name	MAP PHASE	Projected Rejuvenation Date
Autumnwood Square	3 B	OCT 13-14
Center Post Terrace	3 B	OCT 13-14
Crossbeam Square	3 B	OCT 13-14
Falling Rock Terrace	3 B	OCT 13-14
Field Station Terrace	3 A	OCT 11-12
Foche Terrace	3 C	OCT 16-17
Forest Edge Square	3 A, C	OCT 11-12, OCT 16-17
Frame Square	3 A, B	OCT 11-12, OCT 13-14
Harvest Green Terrace	3 A	OCT 11-12
Hunters Green Square	3 C	OCT 16-17
Huntsman Square	3 C	OCT 16-17
Iredell Terrace	3 A, C	OCT 11-12, OCT 16-17
Ivy Wood Terrace	3 A	OCT 11-12
Newbridge Square	3 C	OCT 16-17
Riders Square	3 A	OCT 11-12
Shady Wood Terrace	3 B	OCT 13-14
Welby Terrace	3 A, B	OCT 11-12, OCT 13-14

DULLES GREENWAY



Asphalt Rejuvenation Areas

TRITechnologies

www.TriTechAsphalt.com

Broadlands HOA - Map 3

Leesburg Virginia

Work Schedule

October 11th	Area A	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 12th	Area A	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 13th	Area B	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 14th	Area B	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 16th	Area C	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 17th	Area C	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 6th - 10th	Areas - ALL	Finish Applying Crack Sealer as needed

Warning Do Not walk on material while lots are closed down. Material will ruin shoes, track onto concrete, rugs & floors.

Asphalt Rejuvenation Areas

TRITechnologies
www.TriTechAsphalt.com