


Broadlands HOA - Map 5

Leesburg Virginia

BROADLANDS - STREET NAMES - MAP 5

Street Name	MAP	PHASE	Projected Rejuvenation Date
Bexley Way	5	A	OCT 16-17
Sundance Square	5	B	OCT 13-14
Sundial Court	5	A	OCT 16-17



Asphalt Rejuvenation Areas

TRITechnologies
www.TriTechAsphalt.com

Broadlands HOA - Map 5

Leesburg Virginia

Work Schedule

October 16th	Area A	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 17th	Area A	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 13th	Area B	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 14th	Area B	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 6th - 10th	Areas - ALL	Finish Applying Crack Sealer as needed

Warning Do Not walk on material while lots are closed down. Material will ruin shoes, track onto concrete, rugs & floors.

Asphalt Rejuvenation Areas

TRITechnologies
www.TriTechAsphalt.com