

Broadlands HOA - Map 9

Ashburn Virginia



BROADLANDS - STREET NAMES - MAP 9

Street Name	MAP PHASE	Projected Rejuvenation Date
Foyt Terrace	9 A	OCT 27-28
Harroun Terrace	9 B	NOV 2-3 (new date)
Mears Terrace	9 A, B	OCT 27-28, NOV 2-3 (new date)
Novi Terrace	9 A	OCT 27-28
Pagoda Terrace	9 C	OCT 27-28
Rickenbacker Square	9 A, B	OCT 27-28, NOV 2-3 (new date)
Fitness Parking Lot	9 D	OCT 18-19

Asphalt Rejuvenation Areas

Broadlands HOA - Map 9

Ashburn Virginia

Work Schedule

October 27th	Area A	By 7:00 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 28th	Area A	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 2nd	Area B	By 7 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
November 3rd	Area B	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
October 27th	Area C	By 7 AM, Remove all cars & close down the parking areas. Clean & apply the asphalt Rejuvenator to 1/2 of roadway at a time allowing cars to come and go. Open drive lane and repeat to other side within 1 - 2 hours. No parking on this roadway for 24 - 36 hours.
October 28th	Area C	At 7 AM Crack Seal & Repaint parking areas and open to traffic once paint dries.
October 18th	Area D	By 7 AM, Remove all cars & close down the parking lot. Clean & apply the asphalt Rejuvenator. Leave closed down for over night.
October 19th	Area D	At 7 AM Crack Seal & Repaint and open to traffic once paint dries.
November 6th - 10th	Areas - ALL	Finish Applying Crack Sealer as needed

Warning Do Not walk on material while lots are closed down. Material will ruin shoes, track onto concrete, rugs & floors.

Asphalt Rejuvenation Areas

TRITechnologies
www.TriTechAsphalt.com